

Communication

Date	08.10.2026
Team ID	UNM1611BHAVANA
Project Name	AI FitTrack API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group / Google Meet	Bhavana, Thejasri, Tamilvanan, Vasikaran	Share daily progress on API modules (auth, workout, AI) and plan the day's tasks
2	Progress Update	Weekly	Google Meet; shared GitHub repository	Bhavana, Thejasri, Tamilvanan, Vasikaran	Review completed endpoints, merge code and update the project checklist
3	Issue / Bug Discussion	As Needed	WhatsApp group; VS Code Live Share; Postman collection	Developer concerned + team	Debug API errors (e.g., 400 Bad Request validation, MongoDB connection, Gemini API response time)
4	Stakeholder Review	Bi-Weekly	Google Meet / email	Team + mentor / evaluator	Demonstrate working endpoints and collect feedback
5	Final Demo Rehearsal	Once	Google Meet + local server (localhost:5000)	Bhavana, Thejasri, Tamilvanan, Vasikaran	Rehearse the live demo flow in Postman and finalise roles and timing
6	Documentation Sync	Weekly	Google Drive / GitHub README	Team	Keep README, .env.example, Postman collection and submission documents up to date

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members used different request formats for the AI endpoints, causing 400 Bad Request errors (e.g., /api/ai/fitness-insights requires totalWorkouts, averageDuration and totalCaloriesBurned).	Required fields were documented and shared through the FitTrack.postman_collection.json file so everyone tests with the same request body.
2	Environment differences between systems (MongoDB connection and API key values in .env).	A common .env.example file was created and shared; the real .env is kept out of the repository through .gitignore.
3	Delay in AI responses (the workout-recommendation call took about 7.7 seconds) and uncertainty about whether the server had hung.	The team discussed the delay in the daily standup, confirmed the delay comes from the external AI service, and prepared the demo to explain it to evaluators.